
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:11 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 157 Date: 13-Mar-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 917

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM52 53 54

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/13/12, Tuesday - Rain (52 – 58 F)
- Arrived at office at 0700 AM. Checked e-mail, reviewed Bob's log sheet and called Bob to find out
Contractor work today or not because rain outside at the moment. Then went to field.
- Obtained log sheet from Bob and went over field situation, rain was heavier with strong wind.
- Due to rain & wind, the hauling operation was slow. Hauling on strand # 97 continued from last evening
at 1845 PM. The hauling for strand #97 ended at 0950 AM. And strand #99 was installed into swift at
1015 AM. Crew installed strand # 95 socket to anchor rod at 0900 AM, I checked screw lengths. This
strand (#95) installation started at 0915 AM and stopped at 1055 AM without finishing the installation. ABF
called out the hauling operation at 1100 AM, due to heavy rain and stronge wind (See Bob's log sheet for
detail).
- Jimmy did not show up today, same as Greg, Rick, Matt, etc,. And Fish & Zach will work 8 hrs today.
- This morning, Eric adjusted strand # 88 to 16W at north side saddle this morning.
- There were two turns in north and one turn twist in south main span. Bob was checking from catwalk try
to result the problem. Twists were taken out. I left bridge at 1115AM.
- There was safety meeting at SAS tralor from 1300 to 1400 PM.
- Performed paper works at office until 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 4.00 0.00 0.00 4.00

FOR AARON KENTIronworker 4.00 0.00 0.00 4.00

JNM JIMMY OSBURNIronworker 0.00 0.00 0.00 0.00

JNM ROBERT RUSSELLIronworker 4.00 0.00 2.00 6.00

APP ROBERT MARTELLIronworker 4.00 0.00 0.00 4.00

APP JOSHUA JACKSIronworker 4.00 0.00 2.00 6.00

JNM JAMES WILKERSONIronworker 4.00 0.00 0.00 4.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

GEN DANIEL DUNNIronworker 4.00 0.00 0.00 4.00

APP ANTHONY SMALERIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 157 Date: 13-Mar-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

JNM LANCE CARLSONIronworker 4.00 0.00 0.00 4.00

APP LUIS PLANCARTEIronworker 4.00 0.00 0.00 4.00

FOR KEVIN KARBERIronworker 4.00 0.00 0.00 4.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 8.00 0.00 0.00 8.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00

JNM DANIEL MARTINEZIronworker 4.00 0.00 0.00 4.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM RONNY ChamberlainIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

APP Zach MacDonaldIronworker 8.00 0.00 0.00 8.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 0.00 0.00 0.00 0.00

APP PATRICK OLEARYIronworker 4.00 0.00 0.00 4.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

APP HENRY HERNANDEZIronworker 4.00 0.00 0.00 4.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

OTH KEVIN ALGEROperator 4.00 0.00 0.00 4.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

OTH RYAN OKUOperator 4.00 0.00 0.00 4.00

APP BRADLEY WHITBURNIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM Jacob StaffordIronworker 0.00 0.00 0.00 0.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 157 Date: 13-Mar-2012 Tuesday

Weather was wet and strong wind today.
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